



PRESOURCE Project Closure

Carsten Beyer - Project Coordinator
s.Pro – sustainable projects GmbH

PRESOURCE Project End – 30/11/2014

The implementation of thematic activities of the PRESOURCE project end 30/11/2014. By that date:

- All activities have to be carried out
- All services or goods have to be delivered and
- All related cost have to be paid (Only staff costs (including social charges) of the last months of project implementation can be paid after the end date and still be considered as eligible.)



PRESOURCE Project Closure Phase

The project closure phase lasts 3 months (until 28/2/2015)

The project closure costs (WP1 only!) are:

- Staff cost incurred in the compilation of the final report,
- External expertise costs incurred in the compilation of the final report
- Audit costs for the final report

These WP1 costs are eligible if paid out before the due date of submission of the last progress report set in the Subsidy Contract (1/3/2015).

PRESSOURCE PLEASE BE AWARE

- The final overall PRESSOURCE report has to be presented by 1 March 2015!!!
- In order to make this possible s.Pro needs to receive all FLC approved reports of the individual partners by 15 FEBRUARY 2015.