

WP 4: Economic Incentives & Funding Framework

Annamaria Riemer

Budapest, 12 September 2013



**CENTRAL
EUROPE**
COOPERATING FOR SUCCESS.



EUROPEAN UNION
EUROPEAN REGIONAL
DEVELOPMENT FUND

Agenda

- I. **WP4 Schedule and Timeline**
- II. Interviews and Analytical Report - WP 4.1
- III. Cost Benefit Approach - WP4.2
- IV. Synthesis Report No. 1 on Barriers and Drivers - WP 4.3



**CENTRAL
EUROPE**
COOPERATING FOR SUCCESS.








EUROPEAN UNION
EUROPEAN REGIONAL
DEVELOPMENT FUND

PRESOURCE Detailed work plan and timetable of activities per project partner		UBA	BMU	Fraunhofer	ENVIROS	ProAkaemia	Stenum	ENEA	Corvinus	EP CO	Phase 1 2012												Phase 2 20012 - 2013					Phase 3 2013					Phase 4 2013-2014					Phase 5 2014				
NO.	TITLE	PP1	PP2	PP3	PP4	PP5	PP6	PP7	PP8		6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11		
WP4: Economic incentives & recommendations for funding framework /																																										
4.1.1	ToR for common structure for Market- and stakeholder analysis			X																																						
4.1.2	1st transnational partner workshop Financial Instruments	X	X	X	X	X	X	X	X	X																																
4.1.3	Market and stakeholder analysis in DE	X																																								
4.1.4	Market and stakeholder analysis in CZ				X																																					
4.1.5	Market and stakeholder analysis in AT					X																																				
4.1.6	Market and stakeholder analysis in PL				X																																					
4.1.7	Market and stakeholder analysis in IT						X																																			
4.1.8	Market and stakeholder analysis in HU							X																																		
4.1.9	2nd transnational partner workshop Financial Instruments	X	X	X	X	X	X	X	X	X																																
4.1.10	Review of corporate financing instruments on the enterprise level	X	X	X	X	X	X	X	X																																	
4.1.11	Financial guideline for promoting new financing schemes	X	X	X	X	X	X	X	X																																	
4.2.1	Selection of cost benefit analysis approaches and tools	X	X	X	X	X	X	X	X																																	
4.2.2	Assessment of collected cost benefit analysis	X	X	X	X	X	X	X	X																																	
4.2.3	Transnational partner workshop Cost Benefit Analysis	X	X	X	X	X	X	X	X																																	
4.2.4	Advanced cost-benefit analysis			X																																						
4.3.1	Institutional barriers and drivers for financing eco- innovation	X	X	X	X	X	X	X	X																																	
4.3.2	Barriers and drivers for financing eco- innovation on enterprise level	X	X	X	X	X	X	X	X																																	
4.3.3	Policy recommendations			X																																						

Agenda

- I. WP4 Schedule and Timeline
- II. Interviews and Analytical Report - WP 4.1**
- III. Cost Benefit Approach - WP4.2
- IV. Synthesis Report No.1 on Barriers and Drivers - WP 4.3

- Basis for all future activities in WP4!
- Deadlines: 30 April → 30 June → 9 September ???
 - Enviros (WP4-Budget: 32,130€) 
 - ProAka. (WP4-Budget: 26,280€) 
 - Stenum (WP4-Budget: 19,958€) 
 - Enea (WP4-Budget: 25,000€) 
 - Corvinus (WP4-Budget: 31,000€) 
- Your input is needed to develop Synthesis Reports (4.3.1 and 4.3.2)!



**CENTRAL
EUROPE**
COOPERATING FOR SUCCESS.



EUROPEAN UNION
EUROPEAN REGIONAL
DEVELOPMENT FUND

Agenda

- I. WP4 Schedule and Timeline
- II. Interviews and Analytical Report - WP 4.1
- III. Cost Benefit Approach - WP4.2**
- IV. Synthesis Report No. 1 on Barriers and Drivers - WP 4.3



**CENTRAL
EUROPE**
COOPERATING FOR SUCCESS.



EUROPEAN UNION
EUROPEAN REGIONAL
DEVELOPMENT FUND

- Core output WP3 & WP4!
- Deadline: 15 July → 30 September!
- Fraunhofer and Enviros have already sent working draft
- Assessment of existing Cost Benefit Approaches in all partner countries is required to start the assessment - WP 4.2.2
- Transnational Partner Workshop on CBA; April 2014 in Prague
- What support can we expect from UBA (WP4-Budget of 42,550€)?

Agenda

- I. WP4 Schedule and Timeline
- II. Interviews and Analytical Report - WP 4.1
- III. Cost Benefit Approach - WP4.2
- IV. Synthesis Report No. 1 (4.3.1) on Barriers and Drivers**



**CENTRAL
EUROPE**
COOPERATING FOR SUCCESS.



EUROPEAN UNION
EUROPEAN REGIONAL
DEVELOPMENT FUND

- All PRESOURCE Project Partners involved!
- Interview results ➔ Analytical Report ➔ Synthesis Report
- Synthesis Report No. 1 on Institutional Barriers and Drivers for Financing Eco-Innovation (Financial market perspective)
- Deadline was already in May 2013 ➔ ???
- Note: Synthesis Report No. 2* (Enterprise level) is based on WP3-Interview Results; Deadline in November 2013 ➔ ???

* 4.3.2 “Barriers and drivers for financing eco-innovation on enterprise level”

Thank you for your attention!


Fraunhofer MOEZ

Working Group Innovation Funding

Neumarkt 9-19

04109 Leipzig

Germany



Annamaria Riemer

Phone: +49 341 231 039 132

Email: annamaria.riemer@moez.fraunhofer.de

Dr. Robin Bürger

Phone: +49 341 231 039 136

Email: robin.buerger@moez.fraunhofer.de

Jens Rockel

Phone: +49 341 231 039 119

Email: jens.rockel@moez.fraunhofer.de